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Atelier Collection / Client proposal
delivery brief
Prepared by Northline Design for Atelier Collection

Illustrative draft. Client decisions, fees and commitments require review.

Issued Review by Proposed start

2026-10-09 2026-10-16 2026-10-19

Project context
Fictional Atelier Collection project. Compare reviewed page, launch and creative handoff scopes. All fees
and commitments are illustrative.

Proposed outcomes

• Help a visitor understand which workflow fits their task.

• Give the launch a consistent visual and editorial direction.

• Define a reviewable handoff for creative files and measurement.

Focus

Clarify the story and make the next click understandable.

Planned duration in calendar weeks: 3. Estimated investment USD 875.00.

Prepared by Northline Design: Fictional team / replace before client delivery. For Atelier Collection:
Fictional client / no external recipient.

Source SHA-256: 960b1dd216f54d2a14361b05e628fb3973591e90fcdacf7357ddce48c1427149
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Delivery scope

Editorial story map

A message hierarchy and page outline grounded in the supplied product references. Proposed messages
remain drafts until reviewed.

Owner Studio editor. Planned 2026-10-19 to 2026-10-25. Requirements clear-story.

• Acceptance: Map each proposed message to a supplied reference.

• Review the page outline and one round of copy revisions.

Launch page system

A responsive introduction, workflow explanation and publishing handoff using the approved story map.

Owner Studio designer. Planned 2026-10-26 to 2026-11-08. Requirements clear-story,
coordinated-launch.

• Acceptance: Review the three page states at desktop and mobile widths.

• Deliver editable source and a publishing checklist.
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Focus investment and schedule
Clarify the story and make the next click understandable.

Budget item Qty Unit price Amount

Story and message hierarchy 1 USD 425.00 USD 425.00

Responsive page system 1 USD 450.00 USD 450.00

Subtotal USD 875.00. Discount 0%: USD 0.00. Net after discount USD 875.00.

Supplied tax 0%: USD 0.00.

Estimated total USD 875.00

Proposed payment milestones

Stage Share Amount Trigger

Kickoff 40% USD 350.00 After scope and dates are agreed

Draft review 40% USD 350.00 After the agreed draft is presented

Final handoff 20% USD 175.00 After the agreed acceptance review

Planned calendar

Deliverable Owner From To

Editorial story map Studio editor 2026-10-19 2026-10-25

Launch page system Studio designer 2026-10-26 2026-11-08

Planned calendar weeks of seven days from startDate; no business-day or holiday adjustment.

Requirements outside this option: creative-system, measurement
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Requirements and evidence

clear-story

Explain the value of a tested, editable workflow with concrete first-run examples.

Supplied sources: catalog

coordinated-launch

Carry the product story across launch pages and social cards.

Supplied sources: catalog, carousel

creative-system

Create a coherent motion and visual direction for future editorial releases.

Supplied sources: motion, carousel

measurement

Define the events and review questions needed to evaluate the launch; current conversion measurements
are not supplied.

Supplied sources: catalog

catalog | Atelier Collection / authored practice brief | examples/proposal.json / authored practice facts

motion | Fictional creative request | Client requests one short collection film

carousel | Fictional brand brief | Client requests six cards with editable artwork
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Assumptions and exclusions

Assumptions

• The client, studio, facts and fees are fictional practice material.

• The client provides source copy and asset rights before the proposed start.

• One consolidated review round is included per deliverable. Calendar dates remain tentative until
availability is confirmed.

Excluded work

• Paid media spend, production hosting and third-party subscriptions.

• Authentication, payment implementation and external publishing.

• Claims of sales, growth or conversion improvement without measured evidence.

Next steps

• Select the scope that matches the current priority.

• Confirm uncovered requirements, supplied tax treatment and the illustrative fee structure.

• Agree owners and dates, then issue a separate approved engagement document.

Calculation policy: ROUND_HALF_UP each quantity × unit price to cents; discount on subtotal; tax on
discounted net; largest remainder stages with input-order ties.


