Northline Studio / Proposal draft

Northstar Launch / Client proposal
delivery brief

Prepared by Northline Design for Northstar Launch

lllustrative draft. Client decisions, fees and commitments require review.

2026-10-09 2026-10-16 2026-10-19

Project context

Fictional Northstar Launch project. Compare reviewed page, launch and creative handoff scopes. All fees
and commitments are illustrative.

Proposed outcomes
« Help a visitor understand which workflow fits their task.
« Give the launch a consistent visual and editorial direction.

* Define a reviewable handoff for creative files and measurement.

Launch

Add a coordinated social sequence to the page system.

Planned duration in calendar weeks: 3. Estimated investment USD 1,221.00.

Prepared by Northline Design: Fictional team / replace before client delivery. For Northstar Launch:
Fictional client / no external recipient.

Source SHA-256: 448213ffa6326cde3b96623bd8eb8c5fe379f7e7cal0676e1797522c73216374
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Delivery scope

Editorial story map

A message hierarchy and page outline grounded in the supplied product references. Proposed messages
remain drafts until reviewed.

Owner Studio editor. Planned 2026-10-19 to 2026-10-25. Requirements clear-story.

» Acceptance: Map each proposed message to a supplied reference.
* Review the page outline and one round of copy revisions.
Launch page system

A responsive introduction, workflow explanation and publishing handoff using the approved story map.

Owner Studio designer. Planned 2026-10-26 to 2026-11-08. Requirements clear-story,
coordinated-launch.

« Acceptance: Review the three page states at desktop and mobile widths.
« Deliver editable source and a publishing checklist.
Branded social carousel

Six editorial cards in portrait, square and wide formats, with editable artwork and a proposed posting
order.

Owner Studio designer. Planned 2026-11-02 to 2026-11-08. Requirements coordinated-launch,
creative-system.

« Acceptance: Inspect every exported card for text fit.

» Deliver PNG and editable SVG with brand tokens.
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Launch investment and schedule

Add a coordinated social sequence to the page system.

Story and message hierarchy USD 300.00 USD 300.00
Responsive page system 1 USD 450.00 USD 450.00
Six-card creative set 1 USD 350.00 USD 350.00

Subtotal USD 1,100.00. Discount 7.5%: USD 82.50. Net after discount USD 1,017.50.

Supplied tax 20%: USD 203.50.
Estimated total USD 1,221.00

Proposed payment milestones

Kickoff 40% USD 488.40 After scope and dates are agreed
Draft review 40% USD 488.40 After the agreed draft is presented
Final handoff 20% USD 244.20 After the agreed acceptance review

Planned calendar

Editorial story map Studio editor 2026-10-19 2026-10-25
Launch page system Studio designer 2026-10-26 2026-11-08
Branded social carousel Studio designer 2026-11-02 2026-11-08

Planned calendar weeks of seven days from startDate; no business-day or holiday adjustment.

Requirements outside this option: measurement
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Requirements and evidence

clear-story

Explain the value of a tested, editable workflow with concrete first-run examples.
Supplied sources: catalog

coordinated-launch

Carry the product story across launch pages and social cards.

Supplied sources: catalog, carousel

creative-system

Create a coherent motion and visual direction for future editorial releases.
Supplied sources: motion, carousel

measurement

Define the events and review questions needed to evaluate the launch; current conversion measurements
are not supplied.

Supplied sources: catalog
catalog | Northstar Launch / authored practice brief | examples/proposal.json / authored practice facts
motion | Fictional creative request | Client requests one short collection film

carousel | Fictional brand brief | Client requests six cards with editable artwork
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Assumptions and exclusions

Assumptions

« The client, studio, facts and fees are fictional practice material.

« The client provides source copy and asset rights before the proposed start.

* One consolidated review round is included per deliverable. Calendar dates remain tentative until
availability is confirmed.

Excluded work

« Paid media spend, production hosting and third-party subscriptions.
 Authentication, payment implementation and external publishing.

« Claims of sales, growth or conversion improvement without measured evidence.

Next steps

« Select the scope that matches the current priority.
« Confirm uncovered requirements, supplied tax treatment and the illustrative fee structure.
« Agree owners and dates, then issue a separate approved engagement document.

Calculation policy: ROUND_HALF_UP each quantity x unit price to cents; discount on subtotal; tax on
discounted net; largest remainder stages with input-order ties.
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